From:

Subject:

State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

Memorandum

CHAIR AND COMMISSIONERS CTC Meeting: ~ April 25-26, 2007

Reference No.: 2. 10(3)
Action Item

CINDY McKIM Prepared by: Rachel Falsetti
Chief Financial Officers Acting Division Chief
Transportation Programming

TRAFFIC CONGESTION RELIEF PROGRAM PROJECT APPLICATION AMENDMENT
APPROVAL
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RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve Resolution TAA-07-10, amending the
application for Traffic Congestion Relief Program (TCRP) Project #87.2 described below.

ISSUE:
The Department requests approval of the following TCRP project application amendment.

Project #87.2 — Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon

Grove in San Diego County. Amend application to:

e Program an additional $3,610,000 in TCRP funds for Project Approval & Environmental
Document (PA&ED).

e Update the project schedule and funding plan.

BACKGROUND:

This project will construct the ultimate two-lane freeway-to-freeway connectors from westbound
Route 94 to northbound Route 125 and from southbound Route 125 to eastbound Route 94. The
project will also widen Route 125 providing additional lanes from Spring Street to Lemon Avenue,
and provide auxiliary lanes from the connectors to the next interchange at Lemon Avenue.

The additional $3,610,000 for PA&ED is needed to study impacts to the large number of residential,
commercial, and resource rich areas that will be impacted by this project. It is estimated that four
years will be required to complete the needed environmental studies, complete the draft
environmental document, circulate it for public comment, and gain final approval.

This amendment also updates the total project estimate from $85,214,000 to $187,000,000. The

change is related to both increased construction costs and the need to escalate the estimate to account
for later delivery schedule. As work on the project has been suspended, the revised estimate is based
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only on typical increases in commodity prices. A more detailed estimate will be developed as the
PA&ED phase progresses. The remaining right of way costs and the entire construction phase will
be funded with the recently approved extension of the TransNet transportation sales tax.

A concurrent allocation of $3,610,000 is being requested under Reference 2.6e.(2).

RESOLUTION:

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #87.2 as follows:

Revises:
County District | BREF TCRP
San Diego 11 872 1§ 5800
Conpletion (FY) PAKED | 6768 07/11 R'W HAD 07/14
PS&E HAY 07/14 Con 1043 1217
Lead Agency: Caltrans
Implementing: Caltrans
Description: Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove in San Diego County.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RW [ CON
Prior | 06/07 | 07/08 [ 08/09 | 09/10 [ Beyond R'W CON |PA&ED| PS&E | Supp | Supp
TCRP - Committed
Existing 2,190 800| 1,390 800 1,390
Change 3,610 0| 3610 0 3,610
Proposed | 5,800 800 | 5,000 800 5,000
TCRP - Proposed
Existing | 57,029 57,029 27,7700 25,629 3,700
Change (3,610) (3,610 19,719 | (25,629) 2,300
Proposed | 53,419 53,419 47,419 0 6,000
Local TransNet Measure (SANDAG) - Proposed
Exising | 25995 25,995 0| 25685 310
Change | 101,786 101,786 11,781 90315 (310)
Proposed | 127,781 127,781 11,781 | 116,000 0
Total
Exising | 85214 800| 1,390 83,024 28500 | 51314 1,700 3,700
Change | 101,786 0| 3610 98,176 31,500 64,6806 3,300 2,300
Proposed | 187,000 800 | 5,000 181,200 60,000 | 116,000 5,000 | 6,000
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TCRP AMENDMENT TAA-07-10

Location Map
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TCRP #87.2

Description:  Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon
Grove in San Diego County.
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